
**SOLUTIONS TO IMPROVE MANAGEMENT EFFICIENCY
OF INVESTMENT PROJECTS FOR CONSTRUCTION OF WORKS
AT THE BAC KAN IRRIGATION EXPLOITATION
AND MANAGEMENT COMPANY**

Pham Van Tinh, Le Tan Quynh, Dang Van Thanh, Le Thi Hue

Vietnam National University of Forestry

SUMMARY

As an investor who has implemented many projects to repair and upgrade projects of different sizes, the Bac Kan Irrigation Exploitation and Management Company complies with the project management according to the general provisions of the law on the investment processes as well as investment procedures to create the best products for the project with reasonable costs. However, in the process of implementing the task of managing construction investment projects, there were still shortcomings such as low disbursement rate of general investment capital, slow acceptance of completed workloads, high advance rate, the settlement of completed projects is still slow compared to the regulations. This paper studies and analyses the factors affecting the quality of project management mission and then proposes several solutions to improve the effectiveness of management of construction investment projects at the Bac Kan Irrigation Exploitation and Management Company that is to improve the project management and project executing skills for officials, well implement the project's risk management and enhance the management of the settlement construction.

Keywords: Bac Kan, investment projects, irrigation construction, management efficiency, solution.

Ngày nhận bài : 04/3/2019

Ngày phản biện : 08/4/2019

Ngày quyết định đăng : 15/4/2019